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Summary

The central issue addressed by this workshop was the task of making the on-site inspection
(OSI) part of the Comprehensive Nuclear-Test-Ban Treaty verification system operationally
ready at entry into force of the Treaty. It is recognized, and this was emphasized by the 2008
OSI Integrated Field Exercise (IFE), that it is not possible to develop every part of the OSI
regime simultaneously. Therefore, it is necessary to prioritize the approach to OSI readiness.

The reviews of the IFE have pointed to many elements of OSI readiness that still need
development. The objective of this workshop was to provide priorities for the path forward for
Working Group B to consider. Several critical areas have been identified that are related to
the development of OSI readiness:

o Technology development: Priorities are radionuclide and noble gas sampling and
analysis, visual observation, multispectral/infrared imaging methods, active seismic
methods and the recognition of the importance of signatures.

o Organizational development: Priorities are health and safety, the Operations Support
Centre, the Equipment Storage and Maintenance Facility, information technology data
flow and communications.

o Resources: The expertise to develop key parts of the OSI regime is not available within
the current OSI Division staff. To develop these aspects of the regime will require more
staff or supplements to the staff with cost-free experts or other means. Aspects of the
system that could benefit from more staff include radionuclide and noble gas detection
methods, data flow and communications, visual observation, multispectral/infrared
methods and health and safety.

As the path forward, participants of this workshop recognized a need to optimize the
development of OSI priorities. The outcome of this workshop is to suggest for consideration
an operational approach to OSI readiness that utilizes results of an evaluation of the relative
effectiveness of OSI elements versus their relative maturity. By integrating such an
assessment with considerations of integrated operational capabilities and the anticipated level
of inspection team self-sufficiency and measurable milestone criteria, a set of priorities for
OSI development can be developed. Once these priorities have been established, the Policy
Making Organs can decide upon the milestones, strategic plan and action plan to serve as
guidance for implementation by the Provisional Technical Secretariat.

The suggested operational approach is as follows:

(1) Assess the relative effectiveness (importance) of OSI elements versus their relative
maturity.

(2) Determine the anticipated level of self-sufficiency.

(3) Define measurable milestone criteria.

(4) Result: Milestones for OSI readiness.

Rapporteur’s note: Those readers desiring to focus only on the specific recommendations of this

workshop are urged to skip the details of the proceedings and go to the three sections at the end of
this report that are entitled “Basic Findings”, “Continuing Issues” and “Future Planning”.
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contribution in kind

continuation period techniques
controlled source audiomagnetotellurics
Comprehensive Nuclear-Test-Ban Treaty (“the Treaty”)
Comprehensive Nuclear-Test-Ban Treaty Organization (“the Organization™)
documentation management system
Experts Communication System
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International Data Centre
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International Monitoring System
infrared

inspected State Party
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multispectral

Operations Support Centre
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Policy Making Organ

Provisional Technical Secretariat
Seismic Aftershock Monitoring System
standard operating procedure

transient electromagnetics

unmanned aerial vehicle

underground nuclear explosion
Working Group B
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INTRODUCTION

This workshop had two purposes: (1) to conclude the evaluation of the 2008 On-Site
Inspection (OSI) Integrated Field Exercise (IFE); and (2) to provide guidance for the next
steps for OSI development. The workshop consisted of the following elements, covered via
four different sessions:

(1) Review of the results of the IFE, focusing on the lessons learned and recommendations;

(2) Consideration of new knowledge and additional technical issues related to all stages of
Osl;

(3) A summary and discussion by subject leaders of IFE lessons learned, a review of
technologies and future planning options.
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PROCEEDINGS
OPENING REMARKS

Kvok welcomed participants to OSI Workshop-16 and set the direction of the meeting by
pointing out that this workshop is part of the final step of the 2008 IFE to assess the lessons
learned and recommendations of the IFE and define the next steps for development of OSI
capability. It is an appropriate time to review the status of OSI development and start the
process of planning the completion of OSI capabilities now that the prospects for entry into
force (EIF) of the Comprehensive Nuclear-Test-Ban Treaty (CTBT) are much brighter than
they have been for some time.

Shchukin pointed out that the work of this workshop goes back to the original concept of
technical OSI workshops that was in place in the early years of Working Group B (WGB)
activities. He emphasized that OSI Workshop-16 is a technical workshop — it is a way to bring
together knowledge about OSI to help guide WGB for the path forward towards EIF. This
workshop has a twofold nature: (1) it concludes the evaluation of the IFE; and (2) it provides
guidance for the next steps for OSI development.

He noted the following expected outcomes of the workshop:

o Provide a forum for participants to provide views, opinions and suggestions drawing
from the IFE lessons learned and technical issues related to OSI development.

o Provide results of taking a fresh look at current OSI techniques, capabilities and
equipment availability with suggestions for future projects.

o Provide informal guidance on an overall action plan for OSI development.

o Produce a report to be presented to the Thirty-Third Session of WGB. This report
should clearly reflect common views and findings and present specific suggestions and
recommendations as well as points for further consideration.

Zucca discussed the work programme and agenda for the workshop and introduced the six
subject leaders. The programme of work comprised:

(1) Taking stock, lessons learned and current status of the OSI regime;
(2) Technical review and update;
(3) Workshop report drafting and providing guidance for an action plan.

Comments and Discussion

The discussion centred around the content and nature of the workshop report and its bearing
on future activities. It was pointed out by several participants that this workshop report is not
a formal WGB document, but rather a document intended to provide guidance and technical
suggestions for WGB in developing an action plan for OSI development. This workshop also
provided an opportunity to add new ideas for technologies and for guidance for further OSI
development. It was agreed that there should be an attempt at consensus in the conclusions
and that the report should not be lengthy.
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Following the opening remarks, the workshop moved into the first of four sessions, consisting
of:

. Session A: Review of Lessons Learned from the IFE
. Session B: Technical Review of the IFE
o Session C: Knowledge Update

. Session D: Guidance for Action Plan

The complete agenda, with names of presenters and titles of presentations, is included in
Annex | to this report. A DVD containing viewgraphs from the presentations and other
documentation is also available. The objective of this report is to provide a relatively brief
summary of this workshop and summaries of the discussions. The summaries below are
grouped according to theme, subject matter or technology and not necessarily in the order in
which they were presented during the workshop.

SESSION A: REVIEW OF LESSONS LEARNED FROM THE IFE

The purpose of Session A was to set the stage for the later technical discussions by providing
an overview of the IFE review and follow-up process, especially as it pertains to planning by
the OSI Division of the Provisional Technical Secretariat (PTS) for 2010 and following years.
Specific technical results of the IFE were covered in this workshop during Sessions B and C
as summarized in later sections of this report.

To set the stage for presentations and discussions, Balczo provided an overview of the
objectives of the IFE, which consisted of the following activities and objectives:

(1) The IFE involved the testing of actual procedures involved in an OSI:
o Implementation of techniques that have been developed since 1997;
o Simulation of some aspects of the time frame of an OSl;

o Exercise of command and control, decision making, and procedures such as
logistics, and setting up field laboratories and the base of operations.

(2) The exercise provided for an evaluation of procedures provided by the test version of
the OSI Operational Manual (Test Manual) as well as field guides, technical handbooks
and standard operating procedures (SOPs).

(3) Testing of the cooperation of the PTS Divisions and evaluation of the Lessons Learned
Database were integral parts of the exercise.

(4) Evaluation of issues needed to further the ultimate goal of full OSI operational readiness
identified from the IFE.

Lampalzer and Wang summarized the IFE review and follow-up process and related
documentation (e.g. CTBT/PTS/INF.988). This consists of:

(1) OSI Workshop-15, held in December 2008, which provided a review of the results of
the IFE. Refer to CTBT/PTS/INF.999, “Lessons Learned Report on the Review and
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Follow-Up Process for the 2008 Integrated Field Exercise”, and CTBT/PTS/INF.994,
“Report of On-Site Inspection Workshop-15: 2008 Integrated Field Exercise”.

(2) The Thirty-Second Session of WGB, held in February 2009, included an initial report of
the evaluation team (refer to the Alamo and Guarnizo presentation of this workshop),
and the report on IFE lessons learned (note that the evaluation team report is
CTBT/WS/EVA/EVAL-17, “Report on the IFE Evaluation Reporting Workshop™).

(3) OSI Workshop-16 (this workshop) held in May 2009 and the follow-up Extraordinary
Session of WGB held in May 20009.

(4) Completion of the review and evaluation process with the Thirty-Third Session of WGB
in August-September 2009.

In a second presentation, Lampalzer described some of the actions initiated by the PTS OSI
Division following the IFE to address issues that were brought out by the field exercise
experience. These included the following:

. Revisions to the Lessons Learned Database;

o Identification of lessons learned related to the design of the IFE and the scenario;

o Identification of lessons learned related to planning and preparation and management of
the exercise, including observer participation;

o Identification of lessons learned related to health and safety, finance and administration,
and media and public information.

Finally, Lampalzer identified a series of issues identified from the IFE experience that directly
relate to needs for PMO guidance and action. These include:

o Guidance on parameters, scope and goals for a future major OSI exercise;

o Guidance on development of a public information strategy for OSI;

o Requirements for additional expertise within the OSI Division;

o Guidance on administrative and legal issues pertaining to the future status of inspectors;
o Guidance on health and safety and medical issues pertaining to future inspectors.

Alamo and Guarnizo provided an overview and highlights from the external evaluation report
on the IFE together with an overview of the evaluation objectives, rationale and process. The
evaluation findings and the answers to the evaluation questions were presented in a
technology matrix form relating to OSI components (documentation, training, and equipment
and infrastructure). It was emphasized that the main contribution of the external evaluation
was to assess not only whether the IFE was “doing the right thing (and) doing it right” but
rather “whether there are better ways to do it”. Among the highlights of their findings were:

(1) The test version of the OSI Operational Manual proved satisfactory for the purposes of
the exercise.

(2) Several issues needing clarification in the OSI Operational Manual were identified, such
as:



CTBT/WS/OSI-16/1
Page 9

o Definition of stages of the initial overflight;

o The role of inspected State Party (ISP) comments in the development of
inspection team (IT) reports;

o The ability of the ISP to access the field information management system (FIMS).

(3) With respect to technical operations, the evaluation found that the status of the SOPs
tested ranged from basic to fully developed and that:

o SOPs need comprehensive review for consistency with the OSI Operational
Manual, etc.;

o SOPs need to be developed for some technical areas, such as ground based visual
observation;

o FIMS capabilities and data flow concepts and procedures need further work.

(4) The evaluation noted areas for improvement in exercise planning, management and
play; in infrastructure and logistics support and procedures; and in the training
programme.

(5) The evaluation noted the importance of contribution in kind (CiK) equipment and noted
significant issues related to meeting requirements and training on its use.

(6) The evaluation confirmed a need for a permanent and adequately staffed Equipment
Storage and Maintenance Facility (ESMF) and the need for an Operations Support
Centre (OSC) facility.

A final summary statement emphasized that “testing before development does not work™; in
other words, techniques need to be developed and operational before it makes sense to try to
test integrated operations in the field. The evaluation also included several recommendations
for developing and testing in a piecemeal customized approach, e.g. through tabletop
exercises and directed field exercises to confirm/measure progress.

(Note that during the IFE, samples were not taken off-site, some substitute samples were
provided for analysis by the Kazakh hosts, and xenon noble gas measurements, gravimetry,
active seismometry and drilling were not used.)

In a presentation related to the very important contributions of the host country (Kazakhstan)
during the IFE, Belyashova provided an outline of what the host country provided for the IFE
and noted some areas needing improved coordination in the planning and execution phases of
the field exercise.

Three other presentations focused on the planning and preparation process that the OSI
Division is currently conducting prior to the Thirty-Third Session of WGB and development
of activities and budget for 2010. Prah provided an overview of the planning process of the
future development of the OSI regime. He reported that the PTS has prepared a “must do” list
which provided the basis for an update to the Medium Term Plan (CTBT/PTS/INF.992) as
part of the input into 2010 planning and budget preparation. The objective of this planning
process is to build up and sustain OSI capabilities leading to EIF. Prah also listed five “cluster
areas” of OSI activities that have been identified as priorities for PTS activities:
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. Cluster 1: Procedures and Documentation. Finalize the draft OSI Operational Manual;
finalize OSI subsidiary documentation; develop procedures and techniques for
multispectral imaging, noble gas sampling and obtaining full OSI operational status
(“operationalization™).

o Cluster 2: Equipment. Have available two sets of equipment.

o Cluster 3: Infrastructure. Put an ESMF in place; set up a permanent OSC and its
infrastructure; develop a comprehensive database to support OSI.

o Cluster 4: Inspectorate and Human Resources. Develop the training and exercise
programme; develop a roster of inspectors.

o Cluster 5: Operationalization. Develop an information flow process and infrastructure to
support it; develop a rapid deployment system; improve communications; develop
confidentiality policies.

Lampalzer also described how the way ahead for future planning included development of a
comprehensive action plan by the PTS that will be developed between May and August of
2009 and presented at the Thirty-Third Session of WGB. This action plan will include
guidance from this workshop (OSI Workshop-16) as well as guidance from the PMOs. The
plan will consist of concrete proposals for future implementation. Kvok expanded on
Lampalzer’s presentation, pointing out that the PTS has taken a programme management
approach to planning for 2010 that is based on the IFE lessons learned assessment
(CTBT/PTS/INF.999), guidance from the Thirty-Second Session of WGB and guidance in
CTBT/PTS/INF.992, “Update to the Medium Term Plan: 2009-2013”. As a result of this
process, the high priority issues listed as the “clusters” above have been identified and the
structure of the OSI Division has been modified to follow these priority subject areas.

Discussion and Comments

o Questions were brought up about task force groups to facilitate future exercises. The
PTS informed participants that work on the development of a future exercise guidance
document has been initiated that will take into account the lessons identified from the
IFE and include operational, administrative and organizational issues such as the
definition and responsibilities of task force groups.

o Some participants raised the issue of whether external evaluators should review the
entire preparatory phase of an exercise rather than just the execution phase as was done
in the IFE. In another question about observers, it was pointed out that contingencies of
weather forced many of the State Signatory representatives to be regrettably evacuated
to Kurchatov City, which reduced their opportunity for observation.

o The development of a list of detailed responsibilities and arrangements to be made by
the ISP for an OSI should be considered. The development of a model text could be a
possible option for further consideration.

o The need to distinguish between the responsibilities of the ISP during an OSI and those
of a State hosting an exercise was stressed.

o It was recognized that the development of a comprehensive scenario, which would
allow validation of all OSI techniques in an exercise, is a considerable challenge and it
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was noted that ISP/host country support is critical for the successful conduct of an
OSl/exercise.

Some participants noted the many positive issues that arose from the IFE. Suggestions
were made for additional issue clusters identified in the lessons learned process. In this
context, Lampalzer informed participants that the review and follow-up process was
deliberately designed to be transparent. All IFE observations are recorded in lessons
learned logs and will be incorporated in the revised Lessons Learned Database, which
will also cover lessons from previous exercises. These observations were to be made
available on the IFE/Experts Communication System (ECS) platform for the
Extraordinary Session of WGB that immediately followed this workshop.

It was pointed out that no accidents occurred during the IFE and in any case
operation/survival under extreme conditions was not one of the IFE’s objectives.
Melamud reminded participants that aspects like camp life need to be included in the
training programme and will be covered in the second training cycle. However, he also
noted that synergy of OSI techniques is not developed enough at this stage for OSI
techniques to be tested in extreme conditions.

OSI readiness encompasses several aspects that need to be considered, and defining OSI
readiness is an important and closely related issue that should be included in work on
milestones for further OSI development.

Discussion arose about the number of full sets of equipment required at EIF. In this
context, the need for separate equipment for training purposes was reiterated.
Additionally, it was stressed that an ESMF needs to be put in place as a prerequisite
before the purchase of entire equipment sets.

Equipment related discussions also briefly touched upon the issue of buying versus
renting equipment for drilling and active seismic methods.

Discussions also touched upon the need for an OSC and related infrastructure, including
databases.

Participants recognized the need for additional expertise and staffing in the OSI
Division. Kvok reminded participants that OSI is the smallest PTS Division and that no
increase of posts in the OSI Division is currently feasible. The Division believes that the
use of consultants for both long and short term projects temporarily alleviates this
problem.

Some discussion centred on planned OSI workshops, in particular on drilling. In this
context, a proposal for a combined workshop on both drilling and active seismic
methods was made. In addition, some participants noted that drilling aspects could also
be discussed in a workshop dedicated to inspection techniques.

Kvok provided some explanations on the planned directed exercise for 2010; this
directed exercise will focus on communications and ground based visual observation.

The challenge for further building up the OSI regime after the IFE was discussed in
terms of continuing the development of the different components and elements through
directed exercises, equipment testing and training of surrogate inspectors. It was
suggested that the process focus on explicit and systematic integration among those
components and elements, strongly driven by the processes for implementing an
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inspection (preparation, launch and field activities), together with a proper measurement
system that allows tracking progress and readiness level in developing the OSI regime.

o Participants also addressed and discussed the need to give full consideration to the
objectives of future large exercises when designing and implementing the scenario and
the importance of incorporating the evaluation function as early as possible in their
planning in order to ensure clarity and measurability of the objectives.

o Political will of States Signatories is considered crucial in the further development of
the OSI regime.

o Some discussion evolved around the required level of self-sufficiency of the IT. In this
context, the close linkage to the concept of readiness was noted. In addition, participants
noted that self-sufficiency of the IT is not stipulated in the Treaty: a key question is to
establish the area where the IT should be self-sufficient. Reference was also made to the
practice of other international organizations and the concept of outsourcing logistical
support issues, such as the maintenance of operating a base camp. Once more, the need
to establish standing arrangements between the future Technical Secretariat, service
support providers and States Parties was highlighted.

o A number of comments were made on the need to “operationalize” the OSI regime. An
overarching strategy that allows the rapid conduct of actions by the different Divisions
in the PTS and their interaction needs to be developed and put in place by the PTS.

SESSION B: TECHNICAL REVIEW OF THE IFE

Presentations in this session came from members of the OSI Division of the PTS. The purpose
of this session was to provide an overview of the technical and operational aspects of the IFE
as a general reference for the rest of the participants and to provide a focus for the
presentations and discussions in Session C.

Arndt started the session by stating that over 70 lessons learned (out of more than 800 overall)
were identified during the IFE that were related directly to technology application. He
reported that the PTS has developed a quantitative rating system to assess the status of OSI
technology development. The technologies considered include: the Seismic Aftershock
Monitoring System (SAMS); continuation period techniques (CPT); information technology
management; data analysis; logistics; noble gas and radionuclide measurements; sampling
methods for gas, liquids and solids; active and passive seismic methods; multispectral
measurements; and gravity and magnetic measurements. The rating system consists of six
levels of development:

Not started.
Used ad hoc, poorly controlled, reactive process.

Developed partially, process often reactive.
Adequately developed and process proactive.

D o b kP o

Fully developed and controlled, quality control applied, synergies with other
technologies.

5. 100% integration and continuous improvements.
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Of the OSI technologies currently being developed, several are in the zero category (not
started) and the highest category reached is level three (SAMS). This rating system should
prove very useful as a measure of the status of technology development for OSI.

Labak provided a review of the current status of SAMS, currently the most robust of the OSI
technologies. Constraints for this technology include the need to detect to magnitude -2.0
seismic events, the basic knowledge that the aftershock rate decreases rapidly following an
underground nuclear explosion (UNE), the objective of using aftershock monitoring to narrow
the search area, and the need for the efforts of up to 10 IT members during the initial period to
field seismic instruments and begin the data analysis. During the period 2002-2008
improvements in the system were developed that include development of a mini-array concept
for deployment that lowers detection thresholds, hardware and software development, and
creation of process and procedures templates to enhance the efficiency of field deployments.
What still needs to be developed are streamlined screening and analysis methods and quality
control tools. The testing of further improvements in the system will take place during several
directed field exercises. One is currently scheduled for July 2009.

Tanaka provided a review of the status of radionuclide measurement equipment. He pointed
out that all of the radiation survey equipment used during the IFE was either rented or a CiK,
with the exception of four handheld gamma radiation monitors equipped with an isotope
identification function. However, these monitors do not display energy spectra and can only
be used to identify specific allowed radionuclides; thus some radionuclides were misidentified
because of the information barrier. This illustrates some of the problems that can arise from
blinded systems. What is urgently needed for radionuclide measurement is a blinded (e.g.
information barrier), mechanically cooled high energy resolution germanium gamma
spectrometer that can be used in the field. To accomplish this, the list of allowed
radionuclides for OSI will have to be approved (by the PMOs) and equipment with the proper
requirements will have to be developed and acquired. In the area of sampling and analysis,
there are great challenges to be overcome because current systems cannot analyse samples
fast enough to keep up with the number of samples expected to be encountered during an OSI.
There is also a need to develop “sampling kits” for collection of gas, liquid and solid samples,
along with development of a sampling methodology. There currently is no operational method
for analysing noble gas in the field during an OSI. The argon system provided by China for
the IFE shows great promise, but it needs to have a higher sensitivity and be more field-ready.
Tanaka estimates that the radionuclide system for OSI overall is only about 10-15%
developed. Greatest needs at this time are for an allowed radionuclide list, equipment and
more human resources in the PTS.

Gaya-Pique reviewed the current state and future requirements of CPT. Equipment for ground
based measurement of magnetic and gravitational fields, equipment for ground penetrating
radar (GPR) and equipment for shallow and deep conductivity measurements have been
acquired by the PTS. The process to acquire equipment for resonant and active seismic
measurements, airborne geophysical equipment and drilling equipment has not yet been
started. During the IFE ground based magnetic methods were found to be good at detecting
ferrous borehole casings and buried artefacts, while airborne magnetic methods proved to be
more useful for characterizing local geology rather than detecting individual borehole
signatures. The GPR and shallow conductivity equipment are mainly used for looking for
shallow-buried artefacts. Plans are being made to test equipment for carrying out deep-
probing electrical conductivity measurements (equipment from Zonge Engineering and
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Research) during a directed field exercise later this year. For CPT, the PTS still has a very
strong dependence on CiK equipment; what is needed for the future are software for
geophysical data analysis, better knowledge of the kind of geophysical signatures from UNEs
to be expected from various technologies, and PMO guidance on active seismic and drilling
technologies.

Abushady reviewed the status of the FIMS and the communications capabilities for support of
OSI. These two systems are very important for use prior to, during and at the end of an OSI
and are closely linked in their operational aspects. During the IFE, two-way radios were, inter
alia, used for communication between the IT and the base of operations, but these were found
to be inadequate in several ways. The FIMS used is only in its initial development, and many
opportunities for improvement of both the FIMS and communications have been identified as
a result of the IFE. Many of these improvements require guidance from the PMOs, including
the need for additional PTS human resources and additional training for IT members on the
use of the FIMS and communications. Several other development and equipment acquisition
needs were also identified (refer to the viewgraphs from Abushady’s two presentations).

Tweed described the OSI documentation management system (OSI DMS). This is a
centralized and coordinated documentation system within the OSI Division. Objectives of the
system are user-friendliness, consistency of formats, quality assurance and central archiving
with maximum transparency. The document naming system classifies documents by type and
activity/topic. There is a searchable interface to the system that allows easy access to several
different types of documents, such as the Treaty, the latest draft of the OSI Operational
Manual, the IFE Test Manual, SOPs, user manuals, etc. Follow-up on documents submitted to
the system includes content review and technical review.

Anderson described the process of preparing for and executing the huge task of logistics
support for the IFE. He described the process of procuring logistics services and the various
agencies that had to be coordinated, drawing heavily on experience gained from four previous
field exercises. Equipment included contributions in kind from several different countries that
had to be coordinated for shipping both to Vienna and from Vienna to the home country, and
to and from Vienna to the field area. Cargo costs for the IFE and equipment for the base of
operations were covered by the European Union. Anderson listed a number of documents,
developed before and after the IFE, that provide logistics guidance. Key conditions for
success in an OSI field deployment are advanced preparation and readiness, rapid initial
deployment, sustainability of support and reactivity according to circumstances. Some
important components needed for the support of future full scale OSI exercises (as well as for
EIF) are an ESMF, an OSC, a comprehensive database and ongoing arrangements, and basic
elements for the base of operations. As a final statement, Anderson said that the IFE showed
that currently the logistical system is not yet developed enough to run or sustain an OSI
anywhere in the world in the time frame of the CTBT, but also showed where the weaknesses
in the system lie and strengthened the justifications for speedier development of some parts of
the system. He also pointed out that a logistics and operational support team now exists in the
OSI Division to concentrate on all issues inherent to the continuation of the development of
the logistical system.

Millon provided an overview of his concept of data flow for OSI. This concept consists of
recommendations for development of SOPs and descriptions of blocks of activities that define
daily activities in order to coordinate planning by the IT and briefings for the ISP. The data
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management tool is based on geographically referenced information that is regularly updated,
reference log sheets and archival of raw data. The main objective is to support development of
the final OSI IT report to the Executive Council and enhance confidence between the IT and
the ISP. Key elements of the system are archiving, visualization and information sharing,
transparency and security of information. He outlined a plan for a project to develop this
system over a period of about 18 months using existing PTS human resources and about three
months of consultant time. The project could be tested in late 2010 to integrate it with the
FIMS and communication system using a local area computer network (LAN). The
implementation of this plan will directly impact IT planning, the reporting and archiving
process, search logic of an OSI and the daily organization of IT work.

Comments and Discussion

o In response to a question about availability of information from the International Data
Centre (IDC) during the IFE, Labak noted that information on the OSI triggering event
was available, but in general the issue of interaction with the OSC/IDC needs to be
considered in the future, including inclusion of other information about the inspection
area, such as geology.

o The question of use of telemetry for SAMS arose, and Labak said that options of
surface and satellite telemetry are currently being considered, but there is currently no
telemetry capability for SAMS.

o One participant suggested that the SAMS concept of the PTS is too ambitious. The role
of SAMS is to narrow the search area, not to determine the yield of the triggering event.
Labak replied that the SAMS objectives are focused on aftershocks, not the triggering
event.

o There was extensive discussion about the number of samples that need to be dealt with
for radionuclide analysis. Comments suggested that sampling should be driven by
search logic and the need to define anomalies, although another suggestion was that the
number of samples should not be limited.

o Comments also centred on alternatives for testing detection of radioactive
contamination during an exercise without real sources and the need to avoid CiK
equipment.

o There was also discussion of the need for operational procedures for radiological
sampling and the need for inspectors to be trained for radiological health and safety.

o It was suggested that the IFE revealed that currently the radionuclide sub-teams do not
have the capability to identify anomalies and background radiation for radiation safety.
This is an equipment and operational issue that needs to be addressed.

o In response to questions about scope and readiness of CPT equipment, Gaya-Piqué
pointed out that only six days of the continuation period were exercised during the IFE
and that several of the CPT technologies, including gravity, were not exercised. There is
a need for analysis software and knowledge of geophysical signatures for all of the
CPT. The value of airborne magnetometry still needs to be demonstrated; equipment
used during the IFE was CiK.

o The use of a mobile FIMS, and its distinction from a fixed FIMS, were discussed. A
mobile FIMS is important to make the job of inspectors easier, but there are the
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important issues of review by the ISP, backup, security, etc. There are also issues about
how to incorporate the FIMS into routine operations and how it should be used for
report preparation and data archival. Abushady noted that the PTS is currently working
on SOPs for the FIMS.

o It was pointed out that there is a lack of definition and scope of the FIMS and that such
issues should be addressed in the OSI Operational Manual.

° Arndt noted that the FIMS will be exercised in a directed exercise in Finland at the end
of July.

o In reply to a question about the use of the FIMS in decision making, Prah pointed out
that the FIMS is not an expert system but is only used as a sophisticated visualization
tool.

o One participant suggested the incorporation of Bayesian statistics for decision making
and training.

o Questions arose about field cards/guides naming and whether a list of SOPs exists.
Tweed said that there are currently nine plastic field guides that outline SOP procedures
and that there is a table of existing SOPs in the OSI DMS.

o Tweed pointed out that printouts and disks of the OSI DMS and documents contained in
it are available on request, and that Web access to the OSI DMS will be looked into.
There is no technical software to search for documents, as they can be easily found via
the interface or the document folder system.

o Several comments about communications centred around Internet access,
communication with the Director-General, confidentiality, etc. Abushady said that
concept documents are being prepared to deal with many of these issues; the LAN was
only used at the base of operations during the IFE, with no access to the external
network.

o Comments on Millon’s presentation centred around how software would be shared and
how to control and coordinate data. Millon replied that the data tools have to handle
many formats and be as flexible as possible; for each team there would be a plan subject
to ISP agreement with tracking of plan status.

o One participant suggested that needs of the ISP and needs of security are still missing in
the data flow concepts.

SESSION C: KNOWLEDGE UPDATE

Session C provided an opportunity for experts from outside of the PTS to add their
perspective to the conduct of the IFE and lend their expertise to provide ideas for new or
alternative approaches to OSI technologies. The summary of presentations below is grouped
according to the OSI technology being discussed, rather than in the chronological order of the
presentations. For details of the presentations, refer to the presentation viewgraphs that are
listed according to the presenter’s last name.
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Overflights, Visual Observation, FIMS, General Strategy of OSI

Ludwig reviewed overflight experience from the IFE. The flight plans that had initially been
prepared in Vienna by the IT had to be revised significantly because of no-flight zone and low
flight zone restrictions imposed by the ISP. The areas Ludwig noted that need improvement
are: expertise of team members; documentation, including the use of templates; development
of flight planning software; and the need for an advanced course in visual observation
utilizing focused exercises. Walker introduced the novel idea of the possibility of using
unmanned aerial vehicles (UAVs) during an OSI. He reported on the results of a Royal
Society workshop in 2007 that discussed the role of UAVs as a platform for radionuclide
detection technologies. Systems are already available to carry out radiation measurements,
and such systems could also be used for magnetic and multispectral applications. These
technologies are not prohibited by the CTBT, but does that mean that they could be
permitted? Walker reviewed the pros and cons of UAV application to OSI: pros — safety,
autonomy, faster transfer of information, full coverage of inspection area, manoeuvrability;
cons — acceptance by the ISP, training, cannot currently be used for CPT.

Kuang presented his concept of a practical strategy for visual observation. He stressed the
synergy of methods and showed examples of visual phenomena associated with underground
nuclear testing, such as tracks from heavy equipment, engineering artefacts and examples of
boreholes, cables, roads, prepared ground, mud pits, fencing, rock falls, etc. He stressed that
inspectors must master knowledge of general UNE phenomenology and outlined a strategy
for conducting visual observation. Wohletz presented a concept for the FIMS, emphasizing its
importance for data flow and integration. Important features of the system that Wohletz
described are the use of portable hardware, incorporation of data analysis and display
capabilities and use of a centralized data repository. Abdul Hafez presented a general
overview of the OSI process, emphasizing safety and security, the use of checklists, and
hazards involved with the use of lead-acid batteries for portable power. Henderson provided
an overview of the use of multispectral methods during an OSI. He pointed out that the most
effective use of multispectral imagery is from an airborne platform, looking for features such
as vegetation stress, ground spectral signatures such as varnish (a weathering effect), thermal
effects of disturbed ground, and to support geological mapping. He proposed a series of
demonstration experiments to test concepts and equipment that would lead to guidelines for
selecting equipment and prescribing procedures.

Radiological Measurements and Sampling

Bowyer provided an overview of issues related to noble gas sampling for OSI. He pointed out
that release from a UNE could occur by direct venting or slow seeping, with concentrations at
the becquerel/cubic metre (Bg/m®) level (much above minimum detection levels). Bowyer
noted that the PMOs have not yet designated detection limits or equipment requirements for
noble gases. He showed results of calculations of expected concentrations of argon and xenon
isotopes as a function of time and discussed issues of detection limits. He pointed out
differences between atmospheric (as for the International Monitoring System (IMS)) sampling
for noble gas and subsurface sampling, as is done during an OSI, and discussed sampling
issues and how noble gas sampling fits into the overall strategy of narrowing the search zone
during an OSI. Finally, he recommended forming a subgroup to deal with OSI noble gas
issues, similar to the one formed for a similar purpose for the IMS.
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Zhang reported on the experience from the IFE of the fielding of a portable *’Ar analysis
system that was a CiK by China. He noted that some of the operational problems encountered
during the exercise resulted from lack of coordination, logistical support, etc., while others
were related to the system itself, such as the field sampling apparatus. The Chinese group will
continue to work on development of the system, which is close to meeting OSI requirements,
such as improving sensitivity and reliability and improving the sampling apparatus.

Dougan provided a survey of different types of radiation detectors for near term and mid- to
long-term radiation protection, noting limitations of sodium iodide (Nal) detectors and high
purity germanium (HPGe) detectors and their relative spectral capabilities. Of note was her
suggestion of using electronically simulated sources for training exercises, which have the
advantage of not requiring actual radiological sources and the ability to inject data for field
simulation or training purposes. She also noted the need for a spectral blinding capability for
high resolution systems.

Milbrath addressed radionuclide sampling and detection concepts, making parallels between
radionuclide sampling and sampling typically used for environmental remediation. He pointed
out that sampling procedures like these are routinely carried out during inspections by the
International Atomic Energy Agency (IAEA). Milbrath also reviewed detection data from
past US underground nuclear tests and related these to information that might be available at
the start of an OSI (e.g. estimated yield and depth of burial) and how the OSI search process
could proceed. As was pointed out in other presentations, he emphasized the need for better
cooling systems for HPGe detectors, the need for a list of allowed radioisotopes, detector
calibration issues, and the need for additional studies of sampling and sample throughput into
the various analysis systems.

Continuation Period Technologies and Drilling

Sweeney reviewed some essential aspects of aftershock monitoring: the differences between
earthquake and explosion aftershocks in the types of waveforms typical of each source and
respective location patterns of events. He described some of the issues related to passive and
active seismic surveys to look for the explosion damage zone and suggested that contractors,
or inspector assistants, be considered for the complex task of performing an active seismic
survey. Sweeney also proposed short-notice, short-term deployments in a region following a
relatively small earthquake as a way to exercise the SAMS capability, either before or after
EIF.

Gong focused on the issue of application of geophysical methods to survey shallow versus
deep targets. Shallow methods mainly are useful for detection of shallow-buried artefacts (less
than 100 m), while deep methods are used to detect the underground disturbance zone of the
explosion. He noted that methods for deep targets, such as transient electromagnetics (TEM)
and controlled source audiomagnetotellurics (CSAMT), and active seismic methods have not
been tested enough and effectively. Understanding of explosion phenomenology and the
effect of different testing scenarios is needed. He recommended that a series of directed
exercises be conducted to address this important part of the OSI regime.

To end the session, Hawkins provided a survey of US test programme experience with
drilling — what it involves, use of directional drilling, logging, sample handling and special
issues for drilling in the OSI context. He emphasized the importance of all of the OSI phases
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leading up to determination of the drilling target. In his summary comments, Hawkins pointed
out that “drilling typically involves a number of subcontracts for specialties and
supplies...and drilling capabilities and experience varies — special capabilities will be
required”.

Comments and Discussion

o Discussion of airborne visual observation focused on the identification and definition of
observed anomalies. It was agreed that visual observation expertise is critical for OSI
and guidelines are needed for integrating this into the search logic.

o Discussion of multispectral/infrared (MS/IR) technology was related mostly to UNE
phenomenology and what might be observed, best flying times, time needed to assess
data, etc. Henderson noted that signatures change with time of day and decrease with
distance, so measurements should be made at different times of day; there should also
be consideration of resolution versus sensitivity. Since MS/IR may not have the
opportunity for use on an additional overflight, tethered balloons and UAVs were
discussed as other deployment options. It was agreed that MS/IR technology has great
potential, but demonstration experiments are needed to assess this potential.

o With respect to the UAV presentation, the discussion concerned the issue of whether it
would be allowed by the ISP and whether multiple platforms could be used, but there
was general agreement that this technology has potential to resolve many safety, access
and flexibility issues unique to an OSI.

o It was suggested that Kuang’s presentation form the platform for drafting sections of the
OSI Operational Manual concerning visual observation. There was general agreement
that there is a need for documentation of visual observation phenomena, with
suggestions on how to determine what is an anomaly — something beyond the range of
what is to be expected.

o In response to a question about training needed for noble gas measurements, Bowyer
noted that it should only be for sub-team members and could take extensive training to
ensure high-confidence measurements.

o Other comments about noble gas measurement concerned the measurement process and
sampling. Bowyer noted that transport modelling should be used with targeted sampling
(tree roots, fractures, faults). Throughput of the analysis system will have to be
considered in system specifications.

o In response to a suggestion to include radon sampling in the process of noble gas
sampling, Bowyer said that it deserves more systematic thought. There were also
questions about *’Ar production from calcium near a UNE (a few per cent calcium is
enough), calcium production from concrete (unknown) and how it is produced (as single
atoms).

o Comments were also made that the portable argon system used in the IFE is a very
positive step, but there are calibration issues with its use at present.

o There was a question about how realistic data could be injected into an HPGe
spectrometer for exercises or training. Dougan suggested that a wireless interface with a
card or chip could electronically create a virtual spectrum. Bowyer pointed out that such
an approach has been used by the IMS.
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Tanaka noted that the allowed radionuclides have not yet been defined by WGB and
that software and hardware for blinding still need to be developed.

In a discussion about software (for blinding) acceptability between the IT and the ISP,
Melamud noted that this problem has been resolved before by having pre-approved
software in Technical Secretariat custody that is only checked during the OSI.

There was additional discussion about the details of accomplishing blinding. Milbrath
indicated that there is currently no guidance as to what parts of the spectrum are not
allowed for analysis and how specific anomalies can be identified. He also said that
blinding for Nal systems has not been studied, but is probably no harder to implement
than for germanium systems.

There was also an extensive discussion of sampling strategies and search logic with
respect to radiological methods. Both Milbrath and Bowyer emphasized that surveys for
anomalies should precede sampling. Milbrath suggested a five part approach to
radionuclide issues for OSI: planning, blinding issues, modelling, radiation detectors
and strategy development.

Much of the discussion of the FIMS revolved around issues of confidentiality and how a
FIMS could deal with the IT-ISP interface and whether any prototype systems have
been developed outside the PTS. Wohletz indicated that his presentation basically was
conceptual. Suggestions for resolving some of these issues included passing everything
to the ISP, using templates and avoiding the use of the FIMS as an expert system. Use
of a portable, electronic system is essential.

Discussion of CPT geophysics revolved around defining the target and the difficulty of
characterizing deep targets. Gong indicated that the target is the UNE borehole,
explosion cavity and rubble chimney associated with cavity collapse. There was general
agreement that modelling for different types of scenarios would be a good first step to
assess possible performance of CPT methods.

For the drilling presentation, there was a lot of discussion about cost and technical
details. Hawkins indicated that drilling could be quite expensive, and that techniques
used in industry could be readily adapted to OSI, but there will be some specific
differences. For example, if a drilling company drills into a contaminated site, the TS
may have to buy the drilling equipment afterwards. Hawkins noted that radionuclide
samples could be recovered by drilling into only the rubble chimney, which may be an
easier target.

Other discussions of drilling dealt with sampling (where and how); Hawkins suggested
that a gamma log might be sufficient for proof of a UNE. It is not clear what
information (such as CPT survey results, surface visual observation, etc.) will be
sufficient to justify drilling.

SESSION D: GUIDANCE FOR ACTION PLAN

In this session, there were two presentations on preliminary planning being carried out by the
OSI Division (equipment and training), as well as some summary perspectives on the overall
OSI regime and its state of readiness. The presentations by the workshop co-chairpersons,



CTBT/WS/OSI-16/1
Page 21

Shchukin and Zucca, dealt with the specific planning process for the OSI regime and a
perspective on overall readiness for EIF.

Specific PTS Planning

Arndt outlined equipment and implementation issues for 2010 and beyond. The long term
goal is for the PTS to procure the core and auxiliary equipment necessary to conduct OSI
without using CiK equipment, with complete integration and continuous improvements for all
of the core equipment. He outlined a strategy for SOPs, procurement and test exercises to
begin to reach these goals. Guidance from the PMOs is critical, with specific guidance needed
in the areas of: digital still photography; blinded radionuclide spectral measurements
compatible with quality assurance, calibration and field safety; global positioning
instrumentation and absolute coordinates; and information from satellite imagery. He pointed
out that the delay between definition of requirements, procurement and actual acquisition of
equipment can often be more than a year, and this is important to consider for EIF. A chart in
his presentation showed how the process must start now if EIF is to be considered as early as
2013. He presented, via several viewgraphs, his preliminary breakdown of financial and
human resources needed for the development of each technology area to the end of 2012.

In a presentation on another aspect of OSI Division planning, Melamud reviewed preliminary
plans for the revised training programme, based on IFE experience. He reviewed the training
cycle for the IFE and pointed out that considerable time is needed to complete a full training
cycle leading up to a large exercise, and that this needs to be considered in the overall
planning process. Difficulties were encountered because not all the documents, procedures
and equipment were available for the courses prior to the IFE. He reviewed some of the
electronic training content that has been developed and what is currently being worked on. He
reviewed the lessons learned from the IFE and provided a comparative list of additional
training that was requested as a result of Workshop-15 and by the external evaluation team,
and showed that an initial minimal estimate of the additional training requirements would add
six weeks to an abridged six week cycle used for the IFE. Basically, this means that the
training cycle needs to start about three years in advance of the next major field exercise. He
outlined a number of additional training options, many dealing with specific field
technologies, and presented a series of training cycle options for consideration, with possible
time lines.

General Perspectives

Li provided his perspective on the IFE and OSI technology development, stating up front that
the IFE was a “basic success” because of the accumulated wealth of experience and because
of what can be gained from the shortcomings that were revealed. His comments covered the
scenario design, setting, search logic and the readiness of OSI technologies. He noted the lag
of OSI capabilities behind those of the IMS and IDC, but pointed out the complex technical
issues particular to OSI that have led to this situation. Now, higher priority needs to be given
to OSI technologies. He made a series of suggestions for the development of OSI techniques:

o Phenomenology should be compiled using information and data released by the P5.
o The visual inspection experience base should be assessed and documented.
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o Noble gas technology for OSI is different from that of the IMS, physical mechanisms
for gas leakage need better understanding and specific sampling and analytical methods
need to be developed.

o Geophysical techniques are focused on finding sampling and drilling targets, and the
effectiveness and limitations of each method need to be addressed, along with data
processing techniques and study of synergy of methods.

Ichimasa gave his perspective on lessons learned from the IFE and capacity building for
future OSI readiness. He noted issues such as the scope of the exercise and what was revealed
about current OSI capabilities, including logistics, administrative and documentation
successes, but with too much reliance on CiK equipment. He then focused on the issue of OSI
readiness, suggesting that it could be a scorecard for the current capability for conducting an
OSI. He presented definitions for levels of readiness before and after EIF and brought up the
issue of whether the OSI regime needs to maintain a capacity to carry out two simultaneous
OSI campaigns. Finally, he outlined a capability based approach to OSI readiness and
provided some ideas about different kinds of deterrence that might apply to OSI readiness.

Comments by the Workshop Co-Chairpersons

Shchukin reviewed the process of the initial development of OSI milestones, consisting of the
six elements for development (methodology and technology, documentation, infrastructure,
equipment and software, testing and validation, and training) and the final objectives for these
elements. The final objectives were to be reached via a seven step plan, with the final step
being EIF. That strategic plan for development of the OSI regime is documented in
CTBT/PTS/INF.793. Currently, there is a need to update and revise the OSI milestones via
WGB guidance and discussions in the ECS. The key is that all of this needs to be focused on
where the OSI regime is now and how it will progress towards EIF. Shchukin proposed a
“level of readiness” approach to OSI milestones, consisting of “Initial”, “Interim”,
“Advanced” and “Full” readiness levels. Refer to the viewgraphs from this presentation for
the definitions and details of these designations.

In the final workshop comments, Zucca stressed the importance of the top-level goal of
developing and testing a credible OSI regime. The goals should be broken down into steps
that can be followed. The original milestones are still good, but they need to be periodically
assessed and reported on and measured against the goals. He suggested that the “must-do” list
is a good set of milestones. His perspective on specific system considerations is as follows:

o Development of the OSI regime should be viewed as a whole.

o There should be one consistent set of system elements.

o We should be able to describe steps leading towards a desired capability — at EIF there
will at least be an initial capability.

o A level of readiness concept needs to be integrated with programme elements (refer to
the chart in his presentation).

Finally he noted some useful concepts that have emerged from this workshop: core versus
auxiliary equipment, the concept of “key” equipment for use in any scenario, with some
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priority level for application of techniques; “chasing aftershocks” to test the ability to react
rapidly with SAMS; and the idea of developing an atlas of signatures and observables.

Comments and Discussion

o Discussion about the training cycle included issues of the length of time of the training
cycle (the sequential nature of the subject matter drives much of it), problems related to
training without documentation or equipment, and the details of how qualifications of
inspectors are assessed and how their readiness is assessed. Melamud indicated that
these are difficult issues, but they are being considered and addressed.

o There was vigorous discussion about the concept of deterrence following Ichimasa’s
presentation. One participant suggested that it was too early to discuss deterrence, but
rather the focus should be on preparing specific tasking for the OSI Division. Several
participants suggested that field exercises of limited scope would be important to
demonstrate readiness; others had questions about how readiness might be quantified or
whether it would be useful to do so. In response to a suggestion to define a minimum
level of deterrence, Kvok suggested that this might lead to misidentification of the most
important needs for OSI readiness and that maximum effort should be placed on
ensuring full OSI readiness.

o Zhang’s presentation provoked discussion about the idea of acquiring more information
on UNE phenomenology. One observation was that a general picture of phenomenology
already exists in the annex to the draft OSI Operational Manual; what is needed is
examples of data that are related to specific techniques. If old data are not available,
new exercises are needed to collect such data.

o Discussion following Shchukin’s presentation concerned the nature of the planning
process and Walker’s readiness concept that has been posted for ECS discussion. One
suggestion was to cross-compare (via a “matrix approach”) the effectiveness of an OSI
technique with its maturity (level of development) in order to arrive at priorities.
Coxhead pointed out that the development plan must have (1) objectives, (2) a process,
or road map, to reach the objectives, and (3) an evaluation, or means of assessing the
progress to meet the objectives.

Following the conclusion of Session D, breakout groups were formed to meet under the
guidance of respective subject leaders to formulate final findings and conclusions. The results
of these breakout sessions were presented in a final workshop session for all participants for
discussion and consensus. The results of this process are presented below for the technology
areas under the sections “Basic Findings” and “Continuing Issues”. Results of the Future
Planning group, facilitated by Shchukin and Zucca, are presented below under the heading
“Future Planning”. This last section is intended to provide States Signatories with a series of
suggestions for their consideration during the upcoming planning and budget process to be
addressed during the Thirty-Third Session of WGB.
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BASIC FINDINGS

IFE Lessons Learned
(Subject leaders: Lampalzer and Balczo)

o There is a need for additional expertise and sufficient staffing in the OSI Division in
order to move the OSI regime towards operational readiness.

o Development of a guidance document from WGB for future exercises is welcomed and
imperative.

o The workshop recognizes the importance of having detailed written contractual
arrangements with the host State when preparing an OSI field exercise.

o The value of an external evaluation approach was recognized as a means to provide a
systematic and external perspective for the learning process involved in any exercise or
development activity and to contribute to the quality assurance platform for the OSI
regime.

Technology Review
(Subject leaders: Arndt and Labak)

o More information is needed on signatures relevant to UNEs for most of the OSI
technologies. Historical data should be made available, and support should be given to
the PTS to conduct field testing and directed exercises at relevant places along with
participation in specialized workshops and providing an overview of open sources.

o OSI technologies should be reviewed by prioritizing future development based on
maturity, effectiveness, etc. A matrix evaluation of OSI technologies that assesses
effectiveness versus current status, along with defining ways to achieve an acceptable
level of readiness, is recommended that takes into account IFE evaluations and lessons
learned.

o A systems approach should be developed in order to put the OSI regime into full
operational status.

o Additional resources are critical for further development of OSI capabilities. These
include additional staff for the radionuclide, health and safety, field information
management, communications, operations and visual observation areas. Inclusion of
cost-free experts and consideration of long term CiK equipment should be considered.
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CONTINUING ISSUES

IFE Lessons Learned
(Subject leaders: Lampalzer and Balczo)

o The existing OSI Lessons Learned Database should be merged with current work on the
the IFE review and follow-up.

o The Model Text (OSI Operational Manual) should be developed regarding standing
arrangements with the interested States Parties.

o The evaluation team should be involved in the preparatory phase, including training, for
the development of future large scale exercises.

o The PTS should develop an overall strategy to allow rapid organizational response in
the case of an OSI.

o A sufficient set or sets of OSI equipment need to be available at EIF. This should take
into account the need for calibration, maintenance, training and testing.

o A separate technical workshop on drilling and active seismic methods should be
conducted.

Technology Review
(Subject leaders: Arndt and Labak)

o Specific technologies and issues identified are as follows:

- Radiological measurements and noble gas sampling and detection: more
development and testing is needed; PMO decisions on the allowed list of
radionuclides and instrument blinding issues are urgently needed; a sampling
strategy needs to be defined; consideration of training on virtual sources should be
considered; and it is suggested that a special technical group be created for
Investigation of Noble Gas for On-Site Inspections (INGO).

- Visual observation methods will benefit from more knowledge on signatures
typical of underground nuclear testing, and development of MS/IR methods should
be started.

- Development of active and resonant seismic methods should be started, and all
continuation period techniques will benefit from systematic modelling efforts to
estimate the types of anomaly signatures that are possible.

o The PTS needs to develop the capability to launch and conduct a large scale field
activity, which includes rapid deployment and sustaining the IT.

o Information technology functionality, such as developing a data flow concept, linking
communications, etc., needs to be developed.



CTBT/WS/OSI-16/1

Page 26

FUTURE PLANNING

The objective of this section is to summarize the presentations and discussions of this
workshop into a form to provide possible guidance for actions for the next stage of OSI build-
up with emphasis on technical issues. The focus here is on a PTS action plan for OSI
development following the IFE. The ultimate aim is to achieve a credible OSI regime as an
effective verification component of the CTBTO.

Specific Suggestions

1)

@)

Possible approaches to the development of the OSI regime for the period prior to EIF
and sustainment of a credible OSI capability after EIF:

Optimize development of OSI capabilities further;
Develop refined measurable milestones/criteria;

Review self-sufficiency requirement levels and options for the IT to execute its
inspection mandate;

Identify resource increase requirements to match with the development, including
staffing and the option of using cost-free experts;

Develop priorities for OSI development by evaluating a matrix of inspection
techniques, with parameters including effectiveness, maturity and cost
sustainability, noting that some techniques will always be required regardless of
scenario;

Integrate an operational capabilities assessment approach as a way of achieving
synchronization and coherence between various OSI elements;

Consider the value of a tiered approach to grade levels of operational readiness;

The PTS should develop its part of the strategic plan and action plan in
accordance with the revised OSI milestones and PMO-defined priorities and
mandated resources.

Suggestions of high priority technical areas where further steps need to be taken (in the
form of projects):

Phenomenology and signatures related to specific inspection techniques;
Visual observation and multispectral/infrared imagery;

Radionuclide measurements and sampling; noble gas isotope measurement and
gas sampling;

Continuation period techniques, especially geophysics;
Data processing techniques and data mining.
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(3) Advice on plans for obtaining and testing OSI equipment:

o Timely availability is essential, with consideration for procurement and training
time lines;

o If possible avoid the use of short term CiK equipment;
o Specifications for core inspection equipment are currently inadequate;

o Review different options of obtaining OSI equipment, including long term CiK,
donation, renting, etc.

(4) Advice on plans for the next training cycle:

o Address issues of selection of participants and how to assure confidence in their
expertise;

o Consider ways to approach the optimization of parallel and sequential aspects of
the training cycle to minimize the total training time needed,

o Prior to the next large scale exercise, determine the level of IT self-sufficiency;

o Consider possible support by States Signatories for a permanent training support
facility;

o Coordinate training activities with other activities to take advantage of synergies;

o Consider evaluation of the next training cycle.
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